
ID WBS Task Name Contact Resource
Initials

Duration

301 3.5.5.14 Documentation Completion GG AB2 12 days

302 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days

347 4.3.4.5 Adapt to use ReSS in D0GPCI GG GG 22 days

66 2.10.7 Write evaluation of extensions to development GG GG 8 days

37 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM 25 days

254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 3 days

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days

255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 3 days

260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days

336 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days

246 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days

248 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 3 days
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Start Finish

Mon 1/7/08 Fri 1/25/08

Fri 1/18/08 Fri 2/1/08

Mon 1/7/08 Fri 2/8/08

Tue 1/22/08 Thu 1/31/08

Mon 12/10/07 Fri 1/25/08

Wed 1/23/08 Fri 1/25/08

Mon 1/28/08 Tue 2/5/08

Mon 1/28/08 Wed 1/30/08

Thu 1/31/08 Thu 2/7/08

Wed 2/6/08 Mon 2/11/08

Mon 2/11/08 Fri 2/15/08

Tue 2/12/08 Wed 2/13/08

Mon 1/28/08 Wed 1/30/08

Mon 1/28/08 Wed 1/30/08

AB2 Documentation Completion
AL,AB2 Cre

GG
GG Write ev

D0repro tools adaptation: Adjust D0r
PM Clean up non-rotated log files (eg. T

PM
PM Automation 

PM

PM,SS Deploy/obse
PM,SS Deploy/obse

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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eate NGOP config baseline, support process, training

Adapt to use ReSS in D0GPCI

valuation of extensions to development

runjob to use request system

omcat)

Generalization of Job Types according to I/O Characteristics

of all gridmap file management (including condor_schedd)

Improve algorithm for selection of OSG resources
PM Resolve how to add production paths in future: Document

PM Job State diagram with most common error state causes
PM Start Prod at Stage 2: SamGrid notification=all bug fix

rve tools for SamGrid job queue

rve tools for auto-clean up for OSG job queue

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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